

RENCANA ANGGARAN BIAYA

PROYEK : Angkul - Angkul Semana
Lokasi : Semana Mambal
Jenis Pek. : RAB
Sub Kont. : I MADE GAMI

NO	URAIAN PEKERJAAN	SAT	VOL	H. SATUAN Rp	JUMLAH HARGA
I	PEKERJAAN PERSIAPAN				
1	Pek. Bwoplank	Ls	1,00	1.500.000,00	1.500.000,00
2	Pek. Angkut bahan	Ls	1,00	8.500.000,00	8.500.000,00
					10.000.000,00
II	PEKERJAAN GALIAN				
1	Galian Tanah	M3	75,50	150.000,00	11.325.000,00
2	Urugan Tanah Kembali	M3	55,00	25.000,00	1.375.000,00
3	Ongkos Angkut Tanah Galian	M3	12,00	15.000,00	180.000,00
4	Urugan Pasir	M3	15,10	85.000,00	1.283.500,00
					14.163.500,00
III	PEKERJAAN PASANGAN				
1	Pasang pondasi Bataco	M2	125,00	175.000,00	21.875.000,00
2	Pasang Bataco	M2	250,00	115.000,00	28.750.000,00
					50.625.000,00
IV	PEKERJAAN BETON				
1	Beton sloop	M3	3,38	950.000,00	3.206.250,00
2	Beton Kolom 15x15	M3	1,01	950.000,00	961.875,00
3	Ring balok 15x15	M3	3,38	950.000,00	3.206.250,00
					7.374.375,00
V	PEKERJAAN PLESTERAN				
1	Pek. Plesteran 1: 5 camrot	M2	500,00	92.500,00	46.250.000,00
					46.250.000,00
VI	PEMBUATAN ANGKUL - ANGKUL				
1	Pembuatan angkul - angkul	Unit	3,00	15.500.000,00	46.500.000,00
					46.500.000,00
JUMLAH				Rp	174.912.875,00

Jumlah Total Kontruksi 174.912.875,00

TOTAL 174.912.875,00

NB :

1. DI LUAR KUSEN DAN DAUN PINTU ANGKUL - ANGKUL
2. POTONG TANAH TERASERING

Denpasar, 15 - 4 - 2024

(I Made Gami)

64
4
68
12
80

47

150 panjang
150

0